

# NEW DESULFURIZATION TECHNOLOGY FOR SO<sub>x</sub> REDUCTION WITH POSITIVE NET ENVIRONMENTAL IMPACT BASED ON MgO REAGENTS

---

Acronym: LIFEPOSITIVEMgOFGD



<b>LIFE CONTRACT No</b>	LIFE15 ENV/GR/000338
<b>DELIVERABLE NUMBER</b>	E.1.1.8
<b>DELIVERABLE TITLE</b>	Minutes of the Final Meeting
<b>REPORTING PERIOD</b>	Final report
<b>NUMBER OF THE ASSOCIATED ACTION</b>	E.1
<b>COMPLETION DATE</b>	8.11.19
<b>ORGANIZATION NAME RESPONSIBLE FOR THIS DELIVERABLE</b>	Grecian Magnesite S.A.

PROJECT CO-FUNDED BY EUROPEAN COMMISSION WITHIN THE LIFE+ PROGRAMME		
DISSEMINATION LEVEL		
<b>PU</b>	Public	<input checked="" type="checkbox"/>
<b>PP</b>	Restricted to other programme participants (including the Commission Services)	<input type="checkbox"/>
<b>RE</b>	Restricted to a group specified by the consortium (including the Commission Services)	<input type="checkbox"/>
<b>CO</b>	Confidential, only for members of the consortium (including the Commission Services)	<input type="checkbox"/>

## M42-FINAL MEETING

<b>General Information: Mid-Term Meeting</b>
--

<b>Project Name</b>	New desulfurization technology for SOx reduction with positive net environmental impact based on MgO reagents		<b>Acronym</b>	LIFEPOSITIVEMgOFGD
<b>Date</b>	8.11.19/11h00-15h00		<b>Project Code</b>	LIFE15ENVGR000338
<b>Place</b>	GERAKINI		<b>Meeting type</b>	Final Meeting
<b>Minutes written by</b>	Th.Zampetakis			
	<b>Company</b>	<b>Name</b>	<b>Signature</b>	
	GM	Polykarpos Papageorgiou		
<b>Attendees</b>	GM	Pavlos Vayionas		
	GM	Jason Tsilogeorgis		
	GM	Panagiotis Roussos		
	GM	Lysias Karagounis		
	GM	Theofilos Zampetakis		
	GM	Haris Yiannoulakis		
	GM	Dimitris Tsakonitis		
	GM	Kostas Daggilas		
	GM	Ioannis Maroulas		

### Discussion Topics

All topics of the agenda were discussed. Emphasis was given to the preparation and submission of the Final Report and the compulsory actions and deliverables such as:

- Project's Video.
- Laymen's report.
- After Life Plan.

Other important topics discussed are:

- Last EASME letter (Mr.Lionetti 30/10/2019) following the NEEMO visit.
- Final workshop.
- Techno-economic analysis and project's sustainability scenarios.

No	Actions	Person Responsible	Deadline
1	3rd workshop to inform EASME	ThZ	15/11/2019
2	3rd workshop organization	MTs, DK	20/12/2019
3	VIDEO, LAYMAN'S REPORT	MTs, All	31/12/2019
4	Technoeconomic Analysis	IT, PV	10/12/2019 1st DRAFT
5	Financial Report	LK, SP, ThZ	31/01/2020
6	Financial Certificate	LK, Auditor	28/02/2020
7	Technical Report	ThZ, HY	28/02/2020